

# Program Manager Report

---

June 10, 2019

## Administrative Updates:

- Continued coordination with Mary Fahey, Colusa Groundwater Authority (CGA), and others as needed to organize and direct joint tasks and upcoming activities.
- Continuing to distribute SGMA Fact Sheet, Subbasin Fact Sheet, and email distribution list sign-up sheet during grower permit renewals.
- Upcoming: Bylaws- Working with Executive Committee/Legal Counsel to update Article 7.1 concerning signatures on checks to agree with the County's protocol.
- Tracking 2019 Basin Prioritization Process

## Project Updates:

- Outreach
  - Updates provided at the Integrated Regional Water Management (IRWM) Technical Advisory Committee (TAC)- May 15, 2019.
  - Updates provided at the IRWM Board- June 3, 2019
  - Glenn County Fair Booth- May 16-19, 2019
  - Panelist at the Groundwater Resources Association GSA Summit- June 5-6
  - Upcoming: Speaker at the Sacramento Valley Olive Day (June 18)
- Colusa Subbasin GSP Development Proposition 1 Grant (CGA contracting agency)
  - No updates.
- HCM/Water Budget Project Update
  - Continuing bi-weekly meetings with M. Fahey, B. Clark, L. Hunter on project updates.
  - DWR released C2VSim FG Beta 2.
  - Comparing and refining model to local data including boundaries and land use.
- Technical Support Services (TSS) Project (Monitoring well installation near Arbuckle) (CGA is DWR's point of contact)
  - Site location has been selected.
    - DWR is in the planning phase of the project.
  - CGA will continue coordinating with DWR and update GGA staff on progress.
  - This does not preclude the Colusa Subbasin from requesting additional technical support, which could include additional monitoring sites in the GGA portion of the subbasin.
    - It is anticipated the TAC will review and make a recommendation on any proposed monitoring sites in the GGA area.
- Facilitation Support Services (CGA lead)
  - Continued coordination with CCP and CGA on the draft Stakeholder Communication Engagement Plan.
  - Contract ended March 31.
    - An extension was requested in order to have facilitation support for public outreach meetings.

- It appears the contract will be extended through the end of October.
- L. Hunter and M. Fahey will provide input, continue to work toward filling in tables included in the report, and coordinate review with committees.
- Stakeholder Engagement Committee received a copy and will provide input at their next meeting.
- CGA/GGA MOU
  - V. Kincaid has been instrumental in developing the draft MOU.
  - Following GGA Executive Committee comments, the draft MOU was forwarded to M. Fahey requesting the CGA Executive Committee review and provide comments.
  - The CGA Executive Committee has not yet provided input.
  - It is likely that a Joint Executive Committee meeting will take place to discuss the MOU (timeline currently unknown).
  - Following CGA and GGA Executive Committee reviews, the draft will be brought to both Boards for review, comment, and consideration of approval.
- Long-Term Funding
  - Budget, schedule, and parcel tasks.
  - Website updates to include Fee Study and Notice of Hearing on Proposed Fee (English & Spanish versions)  
<https://www.countyofglenn.net/dept/agriculture/water-resources/glenn-groundwater-authority/gga-information>
  - Answering phone calls and questions.
  - A report on progress will be given under a separate agenda item.