

## Attachment 2: Proposed Schedule

Months from Notice-to-Proceed	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Task 1: Outreach</b>																		
Develop Outreach Plan																		
Public Outreach		★	★	★			★	★	★					★	★	★		
GCID Outreach				★									★					
County Water Committee Outreach		★							★	★								★
<b>Task 2: Existing Conditions Survey</b>																		
Preliminary GIS																		
Incorporate Land Use Survey Results																		
Incorporate Groundwater Well Inventory																		
Canal and Ditch Reconnaissance																		
GIS Database																		
<b>Task 3: Analysis and Delivery Options</b>																		
Identification of In-Lieu Recharge Areas																		
Water Demand Assessment																		
Preliminary Layout and Analysis																		
Surface Water Cost Estimation																		
Groundwater Cost Estimation																		
<b>Task 4: Implementation Planning</b>																		
Develop Schedule																		
Develop Landowner Monitoring Guide																		
<b>Task 5: Project Management</b>																		
Project Management			★			★			★			★			★			★
<b>Task 6: Optional Tasks</b>																		
Conduct land and Water Use Survey																		
Conduct Groundwater Well Inventory																		
Concurrence																		
Identify Funding Sources																		
Coordinate with Agencies and Committees																		

- ★ Public Meeting
- ★ GCID Meeting
- ★ Glenn County TAC Presentation
- ★ Tehama County AB3030 TAC Presentation
- ★ Present Infrastructure options to participants
- ★ GCID Contracted Water Agreement
- ★ Final Report
- ★ Quarterly Reports to DWR