

Program Manager Report

November 28, 2018

Administrative Updates:

- Coordination with Mary Fahey, Colusa Groundwater Authority (CGA), and others as needed to organize and direct joint tasks and upcoming activities.
- Submitted Conflict of Interest Code to Fair Political Practices Commission for review and approval.
- GSRMA renewal questionnaire completed.
- Upcoming: 2019 Meeting Schedule at the December Board meeting

Project Updates:

- Colusa Subbasin GSP Development Proposition 1 Grant (CGA contracting agency)
 - The grant contract has been finalized and executed (CGA/DWR).
- HCM/Water Budget Project Update
 - Working with M. Fahey (CGA) to develop strategy for payment to consultants and reimbursement through Prop 1 grant process. CGA has indicated the GGA can pay the invoices and be reimburse or the CGA is willing to pay the invoices, but only after reimbursement from DWR is received. More discussion will take place and be brought to the Executive Committee or the Board for direction.
 - Will be continuing discussions with M. Fahey, Legal Counsel, Executive Committee to develop an agreement outlining process to share the cost of this project, which includes the item listed above as well as additional cost share.
 - Continuing bi-weekly meetings with M. Fahey, B. Clark, L. Hunter on project updates. Consulting team was able to provide updated “local information” to DWR’s C2VSim FG team that will be incorporated into their next update and calibration. The team is continuing the model evaluation and selection task.
- Technical Support Services (TSS) Project (Monitoring well installation in Arbuckle) (CGA is DWR’s point of contact)
 - Email received from DWR indicating the request has been approved.
 - This does not preclude the Colusa Subbasin from requesting additional technical support, which could include additional monitoring sites in the GGA portion of the subbasin.
- Facilitation Support Services (CGA lead)
 - Continuing coordination with CCP and CGA on the draft Stakeholder Communication Engagement Plan.
 - The Stakeholder Engagement Ad Hoc Committee will be reviewing this plan at its next meeting (December 6).
- 2017/2018 Audit
 - Working with CliftonLarsonAllen staff and Treasurer (the County Department of Finance) to provide necessary documentation and clarifications.
 - Draft report available for review.

- Anticipate the final report will be considered at the December 10 meeting.
- CGA/GGA MOU
 - V. Kincaid has been instrumental in developing the draft MOU.
 - Following GGA Executive Committee comments, the draft MOU was forwarded to M. Fahey requesting the CGA Executive Committee review and provide comments. Once the CGA Executive Committee has reviewed, it is likely that a Joint Executive Committee meeting will take place to discuss the MOU.
 - Following CGA and GGA Executive Committee reviews, the draft will be brought to both Boards for review, comment, and consideration of approval.