

IT Project Portfolio Updates

Dept	Project Name	Target Start	Target End	Est. Hours
Core	O365 Migration	Nov-19	Apr-20	300.5
Finance	OneSolution Upgrade	Oct-19	TBD	50
GCSO	New Line of Business Application Facilitation	Feb-19	Mar-20	40*
GCSO	Workstation Implementation	Sep-19	Apr-20	34
HHSA	Personnel Move Network Updates	Nov-19	TBD	14
HHSA	State Firewall Replacement	Nov-19	TBD	12
HHSA	Phone System Improvements Facilitation	Nov-19	TBD	35
P&CD	Facility Move	Dec-19	TBD	36
P&CD	TRACKiT Upgrade Facilitation	Sep-19	TBD	37
Probation	Windows 7 Workstation Refresh	Feb-20	Mar-20	34
Recorder	eRecording Implementation & Facilitation	May-19	TBD	48
Core	Network Upgrade (Cisco DNA/ISE)	TBD	TBD	TBD
Core	Citrix App Layering (Proof of Concept)	TBD	TBD	TBD
PW	Workstation Refresh	TBD	TBD	TBD
Recorder	Windows 7 and Windows Server 2008 R2	TBD	TBD	TBD

Outsourced IT Hours for January & Planned Hours for February (19 days)

Department	Plan (Jan)	Act (Jan)	Variance	Plan (Feb)
County Core	88	106.25	18.25	61.75
Admin	36	27	(9.00)	36
Agriculture	6	5.75	(0.25)	6
Air Pollution	4	2	(2.00)	6
Assessor	6	3.75	(2.25)	6
Board of Supervisors	12	8	(4.00)	12
Child Support Services	0	0	0	0
Community Action Dep	5	4	(1.00)	5
County Counsel	4	1.25	(2.75)	4
County General Services	10	1	(9.00)	6
District Attorney	0	3.25	3.25	0
Elections	4	7.75	3.75	4
Finance	10	9.5	(0.50)	10
HHSA	38	49.5	11.50	38
Personnel	0	4.75	4.75	0
Planning & Comm Dev	8	1.25	(6.75)	8
Probation	8	1.75	(6.25)	8
Public Guardian	0	0	0	0
Public Works	16	8	(8.00)	16
Recorder	6	7	1.00	6
Sheriff	38	21.75	(16.25)	38
Veteran Services	0	0	0.00	0
Tatal Hauma			()	070 77



Support by Department		# of Tickets	# of Tickets
Opened/closed tickets for January 2020		Opened	Closed
Admin/Core		1144	1179
Agriculture		4	6
Air Pollution		1	3
Assessor		5	4
Board of Supervisors		12	9
Child Support Services		0	0
Community Action Department		6	6
County Counsel		3	3
County General Services		4	2
District Attorney		2	2
Elections		2	4
Finance		10	10
HHSA		79	73
HHSA (Internal)		9	9
Personnel		5	4
Planning and Community Development		3	4
Probation		3	4
Public Guardian		0	0
Public Works		4	4
Recorder		7	5
Sheriff		28	26
Transportation Commission		0	0
Veteran Services		1	1
	Total Tickets:	1332	1358

M&I Glenn County IS Support Team

	1.1	
M&I Team Member	Title	Role
David Jensen	Senior Consultant	County IS Support Team Leader
Corey Davies	Senior Consultant	Infrastructure Specialist
Cesar Reyes	Senior Consultant	Onsite and Remote Support
Bill Caloia	Senior Consultant	Onsite and Remote Support
Joel Biddle	Consultant	Onsite and Remote Support
Robert Holmes	Consultant	Onsite and Remote Support
Cody DeLozier	Associate Consultant	Onsite and Remote Support
Abisai Zepeda	Associate Consultant	Remote Support