



From: Matson & Isom Technology Consulting (M&I)  
 To: Glenn County IS Committee  
 Date: January 16, 2019  
 Subj: IS Committee Report

### Monthly Project Updates

Dept	Project Name	Target Start Date	Target End Date	Est. Hours
<b>In Progress</b>				
Core	Exchange O365 Discovery	Nov-18	Jan-19	46
Core	Cisco Firewall Replacement	Dec-18	Jan-19	50
Core	Cloud Tier Offsite Backup Implementation	Dec-18	Jan-19	38
Core	Hyperflex Expansion	Jan-19	Jan-19	34
Core	Site Improve Accessibility Updates	Dec-18	Feb-19	51
<b>Scheduled/Upcoming</b>				
CAD	WIOA User Migration	TBD	TBD	25
Core	Exchange O365 Migration	Jan-19	March-19	TBD
Core	Cisco Datacenter Switch Upgrade	Mar-19	Mar-19	50
Core	ShareFile Configuration & Training	TBD	TBD	TBD
PW	ArcGIS Portal Implementation	TBD	TBD	TBD
HHSA	HIPAA Security Assessment Facilitation	TBD	TBD	TBD
<b>Completed</b>				
GCSO	Virtual Server & Network Infrastructure Refresh	Oct-18	Dec-18	192

### Analysis of IT Hours for December & Projected Hours for January (21 days)

GC Department	December			Planned Hours for January
	Projected	Actual	Variance	
County Core	72	62	-10	77
Admin	41	21	-20	44
Agriculture	7	8.75	1.75	9
Air Pollution	5	3.25	-1.75	7
Assessor	3	11.75	8.75	3
Board of Supervisors	10	11.5	1.5	10
Child Support Services	0	0	0	0
Community Action Dep	0	12.25	12.25	12
County Counsel	2	2.5	0.5	2
County General Services	5	6.75	1.75	7
District Attorney	0	0	0	0
Elections	6	2.75	-3.25	8
Finance	13	20.75	7.75	19
HHSA	36	40	4	40
Personnel	0	1.5	1.5	1
Planning & Comm Dev	2	3.75	1.75	2
Probation	8	6.25	-1.75	8
Public Guardian	0	0	0	0
Public Works	14	10	-4	14
Recorder	3	0.75	-2.25	3



<b>Sheriff</b>	30	11.25	-18.75	33
<b>Veteran Services</b>	0	0.75	0.75	0
<b>Total hours</b>	<b>257</b>	<b>237.5</b>	<b>-19.5</b>	<b>299</b>

### Support by Department - Opened/closed tickets for December 2019

Department	# of Tickets Opened	# of Tickets Closed
<b>Admin/Core</b>	162	167
<b>Agriculture</b>	2	4
<b>Air Pollution</b>	3	4
<b>Assessor</b>	5	4
<b>Board of Supervisors</b>	14	15
<b>Community Action Department</b>	7	9
<b>County Counsel</b>	3	5
<b>County General Services</b>	1	1
<b>District Attorney</b>	1	1
<b>Elections</b>	3	2
<b>Finance</b>	17	14
<b>HHSA</b>	68	63
<b>HHSA (Internal)</b>	35	30
<b>Personnel</b>	2	4
<b>Planning and Community Development</b>	4	5
<b>Probation</b>	5	5
<b>Public Guardian</b>	0	0
<b>Public Works</b>	17	18
<b>Recorder</b>	3	3
<b>Sheriff</b>	53	50
<b>Transportation Commission</b>	0	0
<b>Veteran Services</b>	1	3
<b>Total</b>	<b>406</b>	<b>407</b>

### M&I Glenn County IS Support Team

M&I Team Member	Title	Role
David Jensen	Senior Consultant	County IS Support Team Leader
Corey Davies	Senior Consultant	Infrastructure Specialist
Cesar Reyes	Senior Consultant	Onsite and Remote Support
Bill Caloia	Senior Consultant	Onsite and Remote Support
Joel Biddle	Consultant	Onsite and Remote Support
Gary Conway	Consultant	Onsite and Remote Support
Cory Emmett	Consultant	Onsite and Remote Support
Robert Holmes	Consultant	Remote Support
Cody DeLozier	Associate Consultant	Onsite and Remote Support
Brandon Morgan	Associate Consultant	Onsite and Remote Support
Abisai Zepeda	Associate Consultant	Remote Support