

D R A F T

Version 1

Colusa Subbasin Groundwater Sustainability Agency Critical Path

Key:

Memorandum of Understanding (MOU) Steps
Joint Powers Agreement (JPA) Steps
Groundwater Sustainability Agency (GSA) Notice Steps

Note: All dates assume the first day of a week in that month. This does not presume each date is the actual date that an action will occur.

6 December 2016	Prepare Draft Final MOU GSA
13 December 2016	Finalize target list of signatory parties of MOU and submit MOU to governing bodies for review
9 January 2017	Review and reconcile final MOU comments and submit MOU to governing bodies for ratification
9 January 2017	Begin work on preliminary draft JPA <ul style="list-style-type: none"> • Review Preliminary Outline of JPA Articles • Begin Membership and Governance Discussion. To include but not limited to: <ul style="list-style-type: none"> ○ Membership and Appointments ○ Member terms, additions and withdrawals ○ Board structure ○ Voting Structure
20 February 2017	Complete ratification process for Colusa GSA MOU
20 February 2017	Continue JPA development <ul style="list-style-type: none"> • Adopt ratified MOU as Draft Recitals and Principles Articles of JPA • Preliminary Draft Membership and Governance Articles • Preliminary Draft Budget and Funding Article
<i>Potentially begin Governance Work Group Meetings every 2 weeks</i>	
20 March 2017	Continue JPA development <ul style="list-style-type: none"> • Draft Membership and Governance Articles • Draft Budget and Funding Article • Begin Special Projects Article Discussion • Begin Liabilities Article Discussion
17 April 2017	Continue JPA development <ul style="list-style-type: none"> • Draft Final Membership and Governance Articles • Draft Final Budget and Funding Article • Preliminary Draft Special Projects Article • Preliminary Draft Liabilities Article • Begin Miscellaneous Provisions Discussion • Begin Formation, Purpose and Powers Discussion
1 May 2017	Review preliminary draft multi-agency GSA notice
15 May 2017	Review draft multi-agency GSA notice and submit to governing bodies for review
29 May 2017	Review draft final multi-agency GSA notice, reconcile issues and submit to governing bodies for ratification
19 June 2017	Finalize multi-agency GSA notice

30 June 2017	Previously noticed GSAs rescind their notices to the State
30 June 2017	Submit final multi-agency GSA notice to State. Begin 90-day review period.
10 July 2017	Continue JPA development <ul style="list-style-type: none"> • Final Membership and Governance Articles • Final Budget and Funding Article • Draft Special Projects Article • Draft Liabilities Article • Preliminary Draft Miscellaneous Provisions Discussion • Preliminary Draft Formation ,Purpose and Powers Discussion
7 August 2017	Continue JPA development <ul style="list-style-type: none"> • Final Special Projects Article • Final Liabilities Article • Draft Miscellaneous Provisions Discussion • Draft Formation ,Purpose and Powers Discussion
4 September 2017	Continue JPA development <ul style="list-style-type: none"> • Draft Miscellaneous Provisions Discussion • Draft Formation ,Purpose and Powers Discussion • Other items
2 October 2017	Complete GSA 90-day Notice Review
2 October 2017	Finalize All JPA Articles and submit to governing bodies for review
6 November 2017	Ratify JPA and conduct initial meeting of GSA